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~ CITY OF BREMERTON
CHANGE ORDER

i CONTRACT CHANGE ORDER NO: 1
PROJECT NAME: Ssssko Property Nuisance Abatemaent

CONTRACT NO: _ 4234 CONTRACTOR: Buckley Recycle Inc.

ORIGINAL CONTRACT AMOUNT: $158,571.68 DAYS: 0
PREVIOUSLY APPROVED CHANGES: 0.00 DAYS: 0
THIS CHANGE: $23,058.56 DAYS: 0
REVISED CONTRACT AMOUNT: $181,630.25 DAYS: 0

This Change Qrder covers changes {0 the subject contract as described hersin. The Contractor shall
construct, furnish equipment and materials, and perform all work as necessary or required to
complete the Change Order ltems. The increase or decrease in contract price shown below includes
any applicable taxes. .

DESCRIPTION OF CHANGES INCREASE IN  (DECREASE) IN  CONTRACT

& e , CONTRACT CONTRACT TIME
== AMOUNT AMOUNT EXTENSION
3 3 ‘ ($) ® (DAYS)
|5 A 4 i

Changes in mvenmry adversely impacied sajvage credit listed in | $18,277.31 0

original contrect amount.

Remobilization costa as a result of suspansion of work during $ 6,781.25

Court of Appeals proceedings

NET CHANGE IN CONTRACT AMOUNT $23,058.58
INCREASE OR (DECREASE)

g

Contractor acknoMedgﬁes and accepts that this Change Order constitutes final settlement of all claims
of any kind or nature arising from or connected with any work either covered or affected by this
Change Order, mc!udsng. without limitation, claims related to contract time, on-site or home ofiice
overhead, or lost profi &s Nothing in this Change Order shall limit the City's right to bring a claim for
past performance. |

The undersigned Contractor approves the foregoing Change Order as to the changes, if any, in the
contract price specsﬁet'ﬂ for each item, including any and all supervision costs and other miscellaneous
costs relating to the change in worlk, and as to the extension of time allowed, if any, for completion of
the entire work due to said Change Order.

This document will become a supplement of the contract and all provisions will apply hereto. it is
understood that this Change Order shall be effective when approved by the City of Bremerton.
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CONTRACT CHANGE ORDER NO: 1
PROJECT NAME: Sesko Property Nuisance Abatement

The parties whose names appear below warrant that they are authorized to enter into a change order
that is binding on the parties of this contract. In addition, Contractor warrants that it has or will inform
the surety of this change, and shall take appropriate action to modify any bonds required under the
contract to address this change.
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Page 2 of 2

BREMERTON-004303



